One-Page Project Schedule Template Example

Project Name		Project Manager	
Project Deliverable			
Scope Statement			
Start Date	09/02/20XX	End Date	10/09/20XX	Overall Progress	0%

Task Name	Assigned To	Start Date	End Date	Duration In Days	Status	Comments
Set Kickoff Meeting	Sasha Petrov	09/02	09/03	2	Complete	
Agree on Objectives	Romy Bailey	09/03	09/07	5	Complete	
Detailed Requirements	Petrus Nishimura	09/07	09/12	6	Complete	
Hardware Requirements	Petrus Nishimura	09/09	09/11	3	Overdue	
Final Resource Plan	Petrus Nishimura	09/11	09/15	5	In Progress	
Staffing	Sasha Petrov	09/16	09/17	2	In Progress	
Technical Requirements	Romy Bailey	09/17	09/21	5	Not Started	
DB Development	Olivia Carter	09/22	09/24	3	Not Started	
API Development	Olivia Carter	09/23	09/27	5	Not Started	
UI Client	Sasha Petrov	09/25	09/29	5	Not Started	
Testing	Mateus Tobin	09/24	10/02	9	Not Started	
Development Complete	Petrus Nishimura	10/02	10/05	4	Not Started	
Hardware Configuration	Sasha Petrov	10/05	10/07	3	Not Started	
System Testing	Mateus Tobin	10/06	10/09	4	Not Started	

One-Page Project Schedule Template

Project Name				Project Manager	
Project Deliverable					
Scope Statement					
Start Date		End Date		Overall Progress	

Task Name	Assigned To	Start Date	End Date	Duration In Days	Status	Comments

DISCLAIMER