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ATTENDEES 

PROJECT SUMMARY 
Overview of project charter 

Criteria for evaluating success 

PROJECT HIGHLIGHTS 

What went well? 

What were the key accomplishments? 
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PROJECT CHALLENGES 

What could have been better? 

  

What were key problem areas? 

  

What technical challenges got in the way? 

  

Additional Comments 

  



PROJECT EVALUATION 
LESSON LEARNED ACHIEVED? COMMENTS 

The original project goals were achieved.     

The project met the original scheduled milestones.     

Original cost projections were accurate.     

The quality of deliverables met expectations.     

The project plan was clearly communicated at all 
stages.     

Project baselines (i.e., time, scope, cost) were 
thoughtfully managed.     

Risk was adequately controlled.     

Issues were resolved in a timely manner.     

Change control was constructive.     

Project team members worked effectively 
together.      

   

   

   

   

   

Additional Comments 

  



 
 
 
 
 
 
 

LESSONS LEARNED 

Key Takeaways 

  

Ongoing Maintenance 

  

Outstanding Tasks 

  

Action Items and Owners 
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DISCLAIMER 
 
Any articles, templates, or information provided by Smartsheet on the website are for reference 
only. While we strive to keep the information up to date and correct, we make no 
representations or warranties of any kind, express or implied, about the completeness, 
accuracy, reliability, suitability, or availability with respect to the website or the information, 
articles, templates, or related graphics contained on the website. Any reliance you place on 
such information is therefore strictly at your own risk. 
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